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Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.30
Current T.O. Cost $ 7,797,281.30

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283.922.91
Total Fee: ~$ 466,942.91

Current T.O.Funds: $ 7,330,338.39

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.39
* Site Costs to date: $ 4,125,351.90

Site Funds Available: \ $ 3,204,986.49
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 825,619.93
Direct Costs: 80% $ 3,299,732.87

$ 4,125,352.80
This week:
Indirect Costs 18% $ 15,224.32
Direct Costs: 82% $ 68,719.73

$ 83,944.05

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,187.69
Direct Costs: $ 7,985.90

$ 10,173.59

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/3/200S
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 1 0-J u n-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#45

Costs Thru:

4/22/2005
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Ohginal Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 3,537.40
$ 8,943.38
$ 2,743.54

$
$

$ 431.80
$ 91,747.85
$ 477,515.62
$ 252,476.25
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.00
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.31

PU

$
$ 1,832.16
$ 8,431.20
$ 8,469.32
$ 2,618.15
$ 17,398.57
$ 21,001.76
$
$ 3,633.77
$ . -
$
$ 1,665.82
$
$ 295.65
$ 1,594.18
$
$ 1,779.15
$
$
$
$ 0.01

$
$ 83,944.06

$ 12,877.95
$ 99,297.27
$ 604,655.53
$ 388,975.97
$ 17,968.26
$ 1,225,496.22
$ 399,445.91
$ 44,529.07
$ 158,860.64
$ 89,074.63
$ 20,386.05
$ 78,909.93

$
$ 23,241.98
$ 92,804.88
$ 1,857.74
$ 27,143.88
$ 8,731.96
$ 5,475.00
$
$ (0.90)
$ 279,218.15
$ 4,404,570.05
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

Thru 4/16/2005|$ 2.239,747.11 $ 249.834.54

Date
4/16/2005
4/17/2005
4/18/2005
4/19/2005
4/20/2005
4/21/2005
4/22/2005

This Week
To Date

Labor
$ 2.436.8S
$ 781.56
$ 6,238.6^
$ 6,967.3^
$ 7,971. 7(
$ 8,965.8!
$ 1,477.6^
$ 34,839.*
$ 2,274,586.7

Per Diem
J $ 557.00
> $ 286.81
\ $ 889.19
1 $ 837.73
) $ 814.44
) $ (641.63)
T $

\ $ 2,743.54
5 $ 252.578.08

$ 518,898.54

Equipment
$ 1,635.80

$
$ 1,635.80
$ 1

$ 1
$ 1
$ 1

,635.80
,635.80
,740.70
,612.71

$ 9,896.61
$ 528,795.15

Weekly Cost by Category

0%

12% 3%

Weekly Cost Summary

Contract # W9128F-04-D-0029

#45

Costs Thru:

Award Date 10-Jun-04 4/22/2005
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)
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$ 670,489.38 $ 353,805.87 $ 8,632.20 $ 279,218.15

Material Subcontracts
$ 398.58 $ 7.76
$ 9.68 $
$ 1,225.08 $
$ 2,697.60 $ 2,227.23
$ 2,783.37 $ 17,622.55
$ 2,873.69 $ 2,977.03
$ 3,119.39 $ 131.40
$ 13,107.39 $ 22,965.97
$ 683,596.77 $ 376,771.84

D Labor

• Per Diem

D Equipment

O Material

• Subcontracts

D Analytical

Cost to Date by Category
9% 0%

6%

)«
D Labor

D Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ $ 5,036.0:

$ - $ $ 1,078.0!
$ - $ - $ 9,988.7
$ - $ $ 14,365.71
$ 321.93 $ - $ 31,149.7
$ 68.99 $ - $ 15,984.6
$ - $ $ 6,341.1
$ 390.92 $ - $ 83,944.0
$ 9,023.12 $ 279,218.15 $4,404,569.81

VB/l-70 Superfund Site

*9cn nnn
wnn nflfiip^V/ls,wUU

e-icn nnrj

$100 000 --II Jl

$50,000 M I

Qv *\ Qv O*

M n̂^* ^ «^^^
II II nfr IFn lT\̂

111 II 1 lolbsdilB

Week Ending d

MM

$ 4,320,625.79

Total Phase II
2 $ 4,325,661.81
5 $ 4,326,739.86
1 $ 4,336,728.57
3 $ 4,351,094.27

3 $ 4,382,244.06
3 $ 4,398,228.69
7 $ 4,404,569.86
7
3

=] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(From) VB/l-70 Superfund Site

HULJj Phase III Rapid IV, 8A
• ie A__ . /»*»«<. Denver, Colorado Task Order # 0001US Army corps
Of Engineers.* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (257 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

257

#45

Costs Thru:

4/22/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (503 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 91,747.85
$ 477,515.62
$ 252,476.25
$ 3,448.41
$

$ 825,619.93

$
$ 1.68
$ 357.00
$ 1,858.04
$ 982.40
$ 13.42
$
$ 3,212.53

$
$
$ 3,537.40
$ 8,943.38
$ 2,743.54

$
$
$ 15,224.32

$
$
$ 884.35
$ 2,235.85
$ 685.89
$
$

$ 3,806.08

$ 6,119.68
$ 13,746.10
$ 216,767.47
$ 1,067,517.97
$ 598,626.17
$ 14,078.44
$
$ 1,916,855.83

$ 12.17
$ 27.33
$ 430.95
$ 2,122.30
$ 1,190.11
$ 27.99
$
$ 3,810.85

$ 12,877.95
$ 99,297.27
$ 604,655.53
$ 388,975.97
$ 17,968.26
$ 1,225,496.22
$ 399,445.91
$ 44,529.07
$ 158,860.64
$ 89,074.63
$ 20,386.05
$ 78,909.93
$
$ 23,241.98
$ 92,804.88
$ 1,857.74
$ 3,258,382.03
$ 4,084,001.96
$ 420,899.40

$ 50.11
$ 386.37
$ 2,352.75
$ 1,513.53
$ 69.92
$ 4,768.47
$ 1,554.26
$ 173.26
$ 618.13
$ 346.59
$ 79.32
$ 307.04
$
$ 90.44
$ 361.11
$ 7.23
$ 12,678.53
$ 15,891.06
$ 1,034.15

$ 4,504,901.36 j $ 16,925.21
N/A

$ 27,143.88
$ 14,206.96

Costs Not Included In site Averages $ 4,546,252.20

$
$ 1,832.16
$ 8,431.20
$ 8,469.32
$ 2,618.15
$ 17,398.57
$ 21,001.76
$
$ 3,633.77
$
$
$ 1,665.82
$
$ 295.65
$ 1,594.18
$
$ 66,940.58

$
$ 458.04
$ 2,107.80
$ 2,117.33
$ 654.54
$ 4,349.64
$ 5,250.44
$
$ 908.44
$
$
$ 416.46
$
$ 73.91
$ 398.55
$
$ 16,735.15

$ 81,942.33
$ 300,277.06
$ 1,202,643.61
$ 753,850.94
$ 42,070.33
$ 2,258,710.57
$ 781,366.61
$ 85,760.01
$ 328,056.96
$ 89,074.63
$ 29.245.60
$ 179,864.69
$
$ 165,511.90
$ 174,084.21
$ 5,408.54
$ 6,477,867.99

$ 82,164.90 $ 20,541.23 $ 8,394,723.82
$ - $ 1,034.15 $ 687,310.57
$ 82,164.90

N/A
$ 1,779.15
$
$ 83,944.05

$ 21,575.38 $ 9,082,034.39
$ 44,830.21
$ 27,143.88
$ 14,206.96
$ 9,168,215.44

$ 162.91
$ 596.97
$ 2,390.94
$ 1,498.71
$ 83.64
$ 4,490.48
$ 1,553.41
$ 170.50
$ 652.20
$ 177.09
$ 58.14
$ 357.58
$
$ 329.05
$ 346.09
$ 10.75
$ 12,878.47
$ 16,689.31
$ 1,052.54
$ 17,741.85

Page 3 of 5



, I I VB/l-70 Superfund Site

l̂ ^g ĵjj Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 4/22/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

^Mm^Si®:
65
110
8

ASARCO 100
Restorations Agreements
Completion Agreements

;c:iy^Mt£-.v
44

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4033 Adams St (Spklr)
3265 Madison St
4141 Milwaukee St
4120FillmoreSt (Spklr)

SF/Site
3,150
7,292
4,725
4,178

Total SF This week 19,345

Total SF Task Order #1 1 ,009,241
Total SF 2005 203,916
Total SF All Contracts (3) 1 ,870,037

*

*

Weekly Budget Summary

Contract* W9128F-04-D-0029

#45

Costs Thru:

Award Date 10-Jun-04 4/22/2005
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)
Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over
0
80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order*
0

213
44
257

3,9

$ 15,891.

$ 4.

01 Total To Date
133 .
326
44
503

27 3,718 |

06 $ 16,689.31 |

05 $ 4.49

VB/l-70 Avg Cost/Site

$18 000 lilts*.

^ifi'^nn Illllllllll Illllllllll
<Mc'nnn Illllllllll Illllllllll
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Week Ending —

ID Avg Cost/site
(Fee Excluded)

—4 per. Mov. Avg.
( Ava Cost/site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:

1) Adjusted Current budget to reflect Mod #P0002.
2) Adjusted completetion date to reflect Mod #P0002, 8 Nov 2005
3) Field crew returns from extended crew rotation (weather). Field ops resume 18 Apr 05.
4) No field ops Fri 22 Nov 05, Crew recieves mandatory 8 hr refresher training.
5) Awarded new Sod subcontract. RFP for LBP Assessment ready to release.



,|=SBI VB/l-70 Superfund Site
l̂ gMJj Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

Forward Look:
0

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up_As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#45

Costs Thru:

4/22/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 91,747.85
$ 477,515.62
$ 252,476.25
$ 3,448.41
$
$ 825,619.93

$ 2,127.44
$ 47,854.80
$ 328,677.22
$ 119,539.51
$ 25,935.56
$ 24,218.97
$ 548,353.50

$
$ 290.68
$ 1,303.69
$ 593.33

$
$
$ 2,187.69

LS
196
196
196
196
LS

$
$ 56,972.37
$ 255,522.61
$ 116,292.68
$ 25,935.56
$ 24,218.97
$ 478,942.19

$ 2,127.44
$ (9,117.57)
$ 73,154.61
$ 3,246.83
$
$
$ 69,411.31

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.00
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,364.97
$ 466,942.91
$ 7,797,281.31

$ 12,877.95
$ 99,297.27
$ 604,655.53
$ 388,975.97
$ 17,968.26
$ 1,225,496.22
$ 399,445.91
$ 44,529.07
$ 158,860.64
$ 89,074.63
$ 20,386.05
$ 78,909.93
$
$ 23,241.98
$ 92,804.88
$ 1,857.74
$ 27,143.88
$ 8,731.96
$ 5,475.00
$
$ 3,299,732.87
$ 279,218.15
$ 4,404,570.95

$ 4,008.50
$ 72,829.08
$ 460,220.47
$ 131,563.19
$ 12,699.62
$ 648,919.08
$ 305,258.32
$ 17,224.11
$ 80,496.67
$ 122,800.37
$ 12,932.74
$ 32,697.46
$ 9,152.30
$ 22,569.74
$ 34,740.85
$ 7,102.27
$ 53,938.55^
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,656,632.10
$ 187,724.76
$3,392,710.36

$
$ 279.10
$ 1,247.17
$ 1,111.94
$ 99.25
$ 2,235.01
$ 1,173.75
$ 57.84
$ 508.27
$ 437.70
$ 13.07
$ 237.11
$
$ 34.66
$ 315.48
$
$ 235.54

$
$
$
$ 7,985.90

$ 10,173.59

LS
196
196
196
196
196
196
196
196
LS
LS
196
N/A
LS
196
LS
196
LS
LS
LS

$ 4,008.50
$ 54,703.81
$ 244,445.67
$ 217,939.47
$ 19,453.84
$ 438,061.89
$ 230,054.37
$ 11,336.43
$ 99,621.55
$ 52,500.00
$ 12,932.74
$ 46,474.05
$
$ 18,500.00
$ 61,834.85
$ 7,102.27
$ 46,165.00
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 2,192,613.22
$ 187,724.76
$ 2,859,280.17

$
$ 18,125.27
$ 215,774.80
$ (86,376.28)
$ (6,754.22)
$ 210,857.19
$ 75,203.95
$ 5,887.68
$ (19,124.88)
$ 70,300.37
$
$ (13,776.59)
$ 9,152.30
$ 4,069.74
$ (27,094.00)
$
$ 7,773.55
$
$
$
$ 464,018.88
$
$ 533,430.19



Project Costs for Curienl Week by Type

VB -1/70 Phase III

Week Ending 4/22/2005

Taak-Desc

003 Mob/Crew Rotation

004 Site Admin/lndlrects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

029 ASARCCMOOPropertie

•Extended ''-'..'

$ 3,537.40

$ 8,943.39

$ 2,743.58

$ 1.832.15

$ 8,431.20

$ 8,469.33

$ 2,618.15

$ 17,398.55

$ 21,001.75

$ 3,633.78

$ 1,665.82

$ 295.65

$ 1,594.18

$

$ 1,779.15

'.'.v î'tabbr '•' '.'"
:'-r:a|it:':iv.';; •'••
$ 1,316.74

$ 6,331.11

$ 1,554.05

$ 6,534.12

$ 6,366.87

$ 7,620.90

$ 1,670.88

$ 1,665.82

$ 1,779.15

:;;;V:^,v:.^
t.V.PerDleih:";"

$ 2,743.56

?3.:/-vx:%$$.&
ĵ jil
$ 1,774.63

$ 278.11

$ 1,897.09

$ 2.102.47

$ 2,984.75

$ 563.90

$ 295.65

oXx^fc^^jfiife
•;̂  :''>r-;î ' • •' ̂ ?'> ••'•. '-'Vî '-
? Materials
't::".'.S<-1'-V

;r,'j-;:>»iltf-.!~^t&$*&&-
$ 2,220.66

$ 644.36

$ 6,792.90

$ 456.29

$ 1,398.99

$ 1,594.18

•Sfy^il^f^
mm&$
Subcontracts
V^Vv^viv;.' ̂ ':- '̂- '̂

$ 193.28

$ 2.227.23

$ 20,545.46

$

^fe^S^ft*5

t̂ Aniiytieai'i

$ 390.92

i'*f:?''K£V:i£~*
'̂ .CWh«fJrj!:;. • :':F«^;:'J'i:'-

...;'."'•; .• ;

Totals $ 83,944.05 $ 34,839.64 $ 2,743.56 $ 9,896.60 $ 13,107.38 $ 22,965.97 $ 390.92 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, April 22,2005

Task-Dese ; .

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Malnt

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch
018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.
022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie
030 Community Meeting Su

100 Fee

;:̂ ' -'Extended;̂ '

$ 431.80

$ 91,747.82

$ 477,515.57
$ 252,476.10

$ 3,448.41

$ 12.877.94

$ 99,297.05

$ 604.655.49

$ 388,976.05

$ 17.968.19

$ 1,225.496.27

$ 399,445.87

$ 44.529.04

9 158,860.77

$ 20,386.04

$ 78,909.90

$ 23,241.60
$ 92.804.81

$ 1,857.74

$ 5,475.00
$ 89,074.60

$ 0.00
t 27.143.87
$ 8,731.96

$ 279,218.15

•ffi .'0 Labor/' ;'•/,'''

$ 431 .80

$ 52,099.59

$ 339,942.74

$ 3,448.41

$ 10,984.49

$ 87,805.26

$ 469,191 .62

$ 286,801.04

$
$ 767,774.82

$ 102,340.09

$ 33,828.28
$ 12,065.26

$ 76,517.05

$
$ 1,857.74

$ 2,861.83

$ 0.00
$ 26,636.71

r^Pe't Dleniv'

$ 101.84

$ 252,476.10

'£?&&--:i'£i&$!&i
^Equlpmeht|
•£vVi!.v! ::-'&&£';;••'

$ 84,522.30

$ 9,726.05

$ 128,106.24

$ 98,226.44

$ 149,652.64

$ 30,071.31

$ 18,743.31

$ 9,746.82

*

$ 39,648.24

$ 51,350.61

$ 1.893.45

$ 1,765.73

$ 7.357.62

$ 1,767.94

308,068.81

16,673.65

44.529.04

106,173.15

5.712.49

2.392.86

$ 788.40
$ 92.774.81

$

$ 2,157.82

$
$ 507.18

$ 34.92
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Subcontract.
Sv îsSv^SiSW,©

$ 1.598.09

$ 3.948.57

$ 7,177.18

$ 250,360.82

$ 116.03
$ 2,60829

$ 12.708.38
$ 30.00

$ 5.475.00
$ 84,054.96

.

$ 8,697.04

^&£$$IV

$ 9,023.07

$

mm
^ •̂•V1*^

•^4F<iltt".
1 ; . . . .-/^•VV:'

$ 279,218.15

Totals $ 4,404,570.06 $2,274,586.72 $252,577.93 $ 528,795.12 $ 683,596.70 $376,772.35 $ 9,023.07 $ .'5279,218.15


